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ADVANCE \d4

Typical Timetable for a National Survey

Sample Size: 6000 Households

	Tasks
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11

	Identify resource person and survey coordinator, plan survey
	
	
	
	
	
	
	
	
	
	
	

	Adapt and pretest questionnaires

	
	
	
	
	
	
	
	
	
	
	

	Carry out sampling

	
	
	
	
	
	
	
	
	
	
	

	Complete logistic arrangements

	
	
	
	
	
	
	
	
	
	
	

	Select and train interviewers

	
	
	
	
	
	
	
	
	
	
	

	Conduct pilot study and collect data

	
	
	
	
	
	
	
	
	
	
	

	Enter and clean data

	
	
	
	
	
	
	
	
	
	
	

	Complete data processing

	
	
	
	
	
	
	
	
	
	
	

	Prepare reports (preliminary and final)
	
	
	
	
	
	
	
	
	
	
	


	Assumptions: 
300 clusters of 20 households each. An interviewer completes 5 households per day (net). 1200 interviewer-days needed. Fieldwork is planned to be completed in 40 working days. Each team is composed of one field supervisor, one field editor, and 4 interviewers. 30 interviewers completes fieldwork in 40 days – 8 teams are constructed; 32 interviewers in total. Adding 7 days for off-day (1 day every week), 2 days to reach initial clusters and return from the last clusters, plus 5 days for moving from one place of settlement to the other, we obtain 54 days, approximately 2 months.
Alternative calculation for number of teams needed:

Number of Teams = (Sample Size / (Desired Length of Fieldwork * Number of Interviews per Day per Team))

In this example,

Number of teams = (6000 / (40 * 20)) = 7.5, rounded up to 8 – 8 teams (32 interviewers needed to complete fieldwork in 40 working days)




Common Survey Budget Items and Approximate Estimates
for a Survey of 6,000 Households

ADVANCE \d4Budget item
Basis for calculation

ADVANCE \d4Personnel (salaries plus indirect costs)
Consultants
variable

Pretest
Pretest interviewers
20 individuals x 10 days


Driver
1 driver x 5 days
Training


Trainees (field staff, data entry clerks + 10 %)
60 individuals x 18 days
Fieldwork
Field supervisors
8 supervisors x 54 days

Field editors
8 editors x 54 days

Interviewers
32 interviewers x 54 days

Drivers
8 drivers x 54 days

Translators
variable

Data entry clerks
4 clerks x 60 days
Computer programmers
1 programmer x 100 days
ADVANCE \d6Transportation
Vehicle rental (Fieldwork)
8 cars x 54 days
Vehicle rental (Pretest)
1 car x 5 days

Public transportation allowance (urban areas)
variable

Fuel
provision for 8 cars x 54 days
Contingency costs (repairs, ferries, etc.)
variable

Consultant visits
variable

ADVANCE \d6Per diems (room and board)
Pretest
Pretest interviewers
20 individuals x 10 days


Driver
1 driver x 5 days

Training
Trainees (field staff, data entry clerks + 10 %)
60 individuals x 18 days

Fieldwork
Field supervisors
8 supervisors x 54 days

Field editors
8 editors x 54 days

Interviewers
32 interviewers x 54 days

Drivers
8 drivers x 54 days

Translators
variable

ADVANCE \d6Consumables
Stationery (paper, pencils, pens, etc.)
variable

Identification cards
variable

Envelopes for filing
variable

Computing supplies (paper, CDs/diskettes, ribbons, cartridges)
variable
Equipment

Boards, scales, GPS, Salt test kits
10 boards, 10 scales, 10 GPS, STK

ADVANCE \d6Other costs
Venue hire (Pretest)
10 days

Venue hire (Training)
18 days

Equipment maintenance
variable

Sending questionnaires to implementing agency
variable

Questionnaire and form printing
6,000 sets

Photocopies of maps, listings and instruction manuals
100 maps, etc.

Communications (phone, fax, postage, etc.)
variable

Report writing and printing
variable

